Rpt-ID: RCPESPRJ Georgia Date: 04/02/2018
User: 01055420 Department of Transportation Page 1 of 13
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0055 Pay Period: 03/02/2018
to 04/02/2018

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1582 Days
Percent Time: 108.43
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,040,747.03 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $4,911,739.59

Percent Complete 85.83%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,040,747.02 $30,991,713.22 $4,911,739.58 85.13% $853,671.89

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/02/2018

User: 01055420 Department of Transportation Page 2 of 13

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0055 Pay Period: 03/02/2018

to 04/02/2018

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $22,686,315.44 $21,955,531.52 $730,783.92
Non-Participating $5,671,579.00 $5,488,883.03 $182,695.97
Total Earnings $28,357,894.44 $27,444,414.55 $913,479.89
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $28,357,894.44 $27,444,414.55 $913,479.89
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($229,887.00) ($170,079.00) ($59,808.00)
Total: $28,129,007.44 $27,275,335.55

$853,671.89

Total Payable:



Rpt-ID: RCPESPRJ

User: 01055420

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0055

B14671-13-000-0 Estimate Number:

Date:

Page 3 of 13

04/02/2018

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 970
250708.280 .005
975 $1,253.54 $244,440.57
CSNHS-0008-00(407)
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 548.122
52.120 .000
548.122 $.00 $28,568.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 138,210.444
18.090 1,146.200
139,356.644 $20,734.76 $2,520,961.69
0028 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 10,000.000 9,201.520
69.120 826.070
10,027.590 $57,097.96 $693,107.02
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 57,040.000 54,841.291
TL & H LIME 56.680 215.860
55,057.151 $12,234.94 $3,120,639.32
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 19,815.000 12,906.310
MATL & H LIME 69.350 9,432.120
22,338.430 $654,117.52 $1,549,170.12
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 23,815.000 22,938.937
L & H LIME 59.580 320.610
23,259.547 $19,101.94 $1,385,803.81
0042 413-1000 BITUM TACK COAT GL 22,025.000 28,128.000
2.340 5,423.000
33,551.000 $12,689.82 $78,509.34



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project

Date: 04/02/2018

Page 4 of 13

Contract ID: B14671-13-000-0 Estimate Number: 0055 Pay Period: 03/02/2018
to 04/02/2018
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0044 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 37,950.000 22,923.167
2.790 6,500.221
29,423.388 $18,135.62 $82,091.25
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36
0055 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 270.000 64.889
29.520 245.000
309.889 $7,232.40 $9,147.92
0057 441-0104 CONC SIDEWALK, 4 IN SY 22,320.000 19,845.270
20.210 1,189.444
21,034.714 $24,038.66 $425,111.57
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 23,791.073
28.900 2,603.332
26,394.405 $75,236.29 $762,798.30
COLORED STAMPED CONCRETE
0066 441-0748 CONCRETE MEDIAN, 6 IN SY 1,930.000 2,132.363
29.620 315.489
2,447.852 $9,344.78 $72,505.38
0071 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 26,280.000 22,073.000
10.150 472.000
22,545.000 $4,790.80 $228,831.75
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0095 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06



Rpt-ID: RCPESPRJ

User: 01055420

Contract ID: B14671-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0055

Date: 04/02/2018

Page 5 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 8.000
630.190 .000
8.000 $.00 $5,041.52
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,683.000
14.620 .000
2,683.000 $.00 $39,225.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,628.778
24.650 91.611
3,720.389 $2,258.21 $91,707.59
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,709.612
3.770 363.916
5,073.528 $1,371.96 $19,127.20
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90
0128 634-1200 RIGHT OF WAY MARKERS EA 292.000 254.000
95.000 36.000
290.000 $3,420.00 $27,550.00
0131 641-1200 GUARDRAIL, TP W LF 16,170.000 14,862.670
13.190 147.000
15,009.670 $1,938.93 $197,977.55
0132 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 40.000 33.000
893.110 1.000
34.000 $893.11 $30,365.74



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018

Page 6 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 643-1132 CH LK FENCE, ZC COAT, 4 FT, 9 GA LF 12,940.000 11,351.000
6.390 640.000
11,991.000 $4,089.60 $76,622.49
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 166.000
2203.130 .750
166.750 $1,652.35 $367,371.93
Category Amount: $931,633.19  $12,416,840.08
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 46.010
409.000 .000
46.010 $.00 $18,818.09
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 94,700.000
0.010 1,845.000
96,545.000 $18.45 $965.45
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
Category Amount: $18.45 $24,921.56
Category Number: 0030 SIGNING & MARKING
0305 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 654.000 553.440
10.470 60.500
613.940 $633.44 $6,427.95
0315 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 1,187.370 1,022.740
13.690 141.860
1,164.600 $1,942.06 $15,943.37



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project
Contract ID:

B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018
Page 7 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0325 636-2070 GALV STEEL POSTS, TP 7 LF 2,954.000 2,515.000
5.950 303.000
2,818.000 $1,802.85 $16,767.10
0330 636-2080 GALV STEEL POSTS, TP 8 LF 629.000 533.000
8.700 32.000
565.000 $278.40 $4,915.50
0335 636-2090 GALV STEEL POSTS, TP 9 LF 558.000 372.000
6.540 170.000
542.000 $1,111.80 $3,544.68
0340 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 28.000 4.000
417.230 16.000
20.000 $6,675.68 $8,344.60
0344 636-4101 PLASTIC FLEXIBLE DELINEATOR, TP 1A EA 32.000 .000
89.440 32.000
32.000 $2,862.08 $2,862.08
0400 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 1.000 2.000
127.250 .000
2.000 $.00 $254.50
Category Amount: $15,306.31 $59,059.78
Category Number: (0040 SIGNALS
0421 615-1200 DIRECTIONAL BORE - LF 515.000 585.000
14.020 .000
585.000 $.00 $8,201.70
5IN
0425 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
67529.650 .150
.750 $10,129.45 $50,647.24



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018

Page 8 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNALS
0430 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
57179.750 .200
.800 $11,435.95 $45,743.80
2
0435 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
65041.450 150
.750 $9,756.22 $48,781.09
3
0440 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
56124.670 150
.750 $8,418.70 $42,093.50
4
0445 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,229.000 4,713.000
3.890 .000
4,713.000 $.00 $18,333.57
Category Amount: $39,740.32 $213,800.90
Category Number: 0050 BRIDGES
0585 500-0100 GROOVED CONCRETE SY 1,045.000 2,708.638
4.440 .000
2,708.638 $.00 $12,026.35
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $283,032.97
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41



Rpt-ID: RCPESPRJ Georgia
User: 01055420 Department of Transportation
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0055

Date:

Page 9 of 13

Pay Period: 03/02/2018
to 04/02/2018

04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 .000
13,738.000 $.00 $128,862.44
Category Amount: $0.00 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018
Page 10 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: 0120 HOURLY MILESTONE
8000 108-2000 LIQUIDATED DAMAGES PER HOUR HR .000 -8.000
1000.000 -1.000
-9.000 $-1,000.00 ($9,000.00)
MILESTONE 01 - FAIL TO MAINTAIN TRAVELWAY
SEE SPEC PROV SEC 108
Category Amount: $-1,000.00 $-9,000.00
Category Number: 0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -998,241.580
1.000 -90,667.260
-1,088,908.840 $-90,667.26  ($1,088,908.84)
(IN# 1)
9001 002-0037 REDUCTION OF PAY FOR - TN .000 661.460
58.830 .000
661.460 $.00 $38,913.69
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70

Temporary Recycled Asph Conc. 25mm



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018
Page 11 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $-90,667.26 $-1,007,878.34
Category Number: 0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018
Page 12 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: (0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN Sy 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 58,202.305
0.780 .000
58,202.305 $.00 $45,397.80
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Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0055

Date: 04/02/2018
Page 13 of 13

Pay Period: 03/02/2018
to 04/02/2018

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 LIGHTING
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11
Category Amount: $0.00 $84,215.17
Category Number: 0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,080.834
41.230 303.806
1,384.640 $12,525.92 $57,088.71
9805 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 151.687
217.780 27.197
178.884 $5,922.96 $38,957.36
Category Amount: $18,448.88 $96,046.07

Project Total Amount: $913,479.89  $28,357,894.44



